COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2015

ESTI MATE SUMVARY 09: 56: 52
CONTI D C18367 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 18367- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.5  DAYS TI VE ALLOW 310 WORK DAYS
| - 25/ FI LLMORE | NTERCHANGE PERCENT TI ME: 30. 48 ORI G TI VE ALLOW 310 WORK DAYS
PRQJECT NO. | MD252- 414
| - 25/ FI LLMORE | NTERCHANGE
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 07/ 27/ 2015 DATE TI ME STARTED 01/ 26/ 2015
7353 S. EAGLE STREET DATE LET 08/ 21/ 2014 DATE WORK BEGAN
DATE AWARDED 10/ 31/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 20/ 2014 DATE ACCEPTED
CENTENNI AL CO 80112-42:303-627- 2600 DATE NOTI CE TO PROCEED 01/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 12, 506, 349. 62 PARTI Cl PATI NG $ 2,959, 664. 39 $ 518, 915. 79
AWARD PROJECT AM: $ 11,548, 549. 80 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 23. 67% TOTAL EARNI NGS 2,959, 664. 39 518, 915.79
FUNDS AVAI LABLE: $ 9,546, 685.23 STOCKPI LED MATERI ALS 363, 468. 75 -212,434. 49
GROSS EARNI NGS 3,323,133.14 306, 481. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -73,195.93 - 15, 567. 47
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,249,937.21 290, 913. 83
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,249,937.21 290, 913. 83
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 290, 913. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18367
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0. 00
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CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 20. 000 12. 000
EACH 3. 000 630. 00
210. 00000 15. 000 3, 150. 00
0065 202-00705 Renoval of Light Standard Foundation 20. 000 7.000
EACH 1. 000 370. 00
370. 00000 8. 000 2,960. 00
0070 202-00810 *Renoval of G ound Sign 58. 000 24.000
EACH 0. 000 0. 00
75. 00000 24.000 1, 800. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 500
LS 0. 500 2, 650. 00
5, 300. 00000 1. 000 5, 300. 00
0080 202-01130 *Renoval of Quardrail Type 3 3, 564. 000 3, 263. 000
LF 0. 000 0. 00
3. 50000 3,263. 000 11, 420. 50
0085 203- 00060 Enbanknent Material (Conplete In Place) 21, 625. 000 9, 250. 000
cY 432. 000 7,776.00
18. 00000 9, 682. 000 174, 276. 00
0090 203-00100 Mick Excavation 500. 000 490. 000
CY 0. 000 0. 00
10. 00000 490. 000 4,900. 00
0095 203-01500 Bl adi ng 100. 000 6. 000
HOUR 0. 000 0. 00
120. 00000 6. 000 720. 00
0100 203-01550 Dozi ng 100. 000 14. 000
HOUR 0. 000 0. 00
120. 00000 14. 000 1, 680. 00
0105 203-01597 *Pot hol i ng 80. 000 65. 000
HOUR 0. 000 0. 00
340. 00000 65. 000 22,100. 00
0110 203-01622 Sweepi ng (Wth Pickup Broon 100. 000 20. 000
HOUR 10. 500 1, 995. 00
190. 00000 30. 500 5, 795. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 206- 00000 Structure Excavation 590. 000 537. 000
CY 0. 000 0. 00
7.50000 537. 000 4,027.50
0120 207-00205 Topsoi | 1, 465. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 208-00002 *Erosion Log (12 Inch) 2,328. 000 1, 856. 000
LF 472. 000 1, 557. 60
3. 30000 2,328. 000 7,682. 40
0130 208-00020 *Silt Fence 6, 869. 000 6, 784. 000
LF 85. 000 102. 00
1. 20000 6, 869. 000 8, 242. 80
0135 208-00045 Concrete Washout Structure 6. 000 1. 000
EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
0140 208- 00050 *StormDrain Inlet Protection 35. 000 7.000
EACH 0. 000 0. 00
80. 00000 7.000 560. 00
0145 208-00070 Vehi cl e Tracki ng Pad 12. 000 11. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 12. 000 18, 000. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 750. 000 209. 500
HOUR 119. 500 3,585. 00
30. 00000 329. 000 9, 870. 00
0155 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 750. 000 37.500
HOUR 20. 000 1, 640. 00
82. 00000 57.500 4,715. 00
0160 208-00205 Erosi on Control Supervisor 160. 000 74. 000
HOUR 16. 000 560. 00
35. 00000 90. 000 3, 150. 00
0165 210-01130 *Reset CGuardrail Type 3 368. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0175 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-04070 Adj ust Vel | 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 9. 490 0. 300
ACRE 0. 000 0. 00
530. 00000 0. 300 159. 00
0190 212-00032 *Soi | Condi tioning 9. 490 0. 300
ACRE 0. 000 0. 00
1, 900. 00000 0. 300 570. 00
0195 213-00150 *Bonded Fi ber Matrix 9. 490 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0200 216- 00041 *Soi | Retention Blanket (Straw Coconut) 17, 586. 000 1, 605. 000
SY 0. 000 0. 00
2. 00000 1, 605. 000 3,210. 00
0205 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 976. 000 509. 000
SY 0. 000 0. 00
5. 00000 509. 000 2,545. 00
0210 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (C ass 6) 23, 949. 000 3,373. 390
TON 89. 310 1, 428. 96
16. 00000 3,462.700 55, 403. 20
0217 900- 00006 Added Item (Dollar)/ Price Reduction for Overl oaded ABC 0. 000 -160. 000
Haul Vehicles
DOL 0. 000 0. 00
1. 00000 -160. 000 -160. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0220 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 46. 090
TON 0. 000 0. 00
420. 00000 46. 090 19, 357. 80
0225 403- 00800 *Ener gency Pot hol e Repair 12. 480 12. 480
TON 0. 000 0. 00
1, 200. 00000 12. 480 14, 976. 00
0230 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 11, 339. 000 716. 360
TON 164. 550 14, 480. 40
88. 00000 880. 910 77,520. 08
0235 403-34861 *Hot M x Asphalt (Gading SX) (100) (PG 70-28) 3, 088. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 411-10255  *Enulsified Asphalt (Sl ow Setting) 6, 930. 000 7.000
GAL 138. 000 759. 00
5. 50000 145. 000 797.50
0245 411- 10300 *Enul sified Asphalt (Prime Coat) 0. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0250 503-00018 *Drilled Caisson (18 Inch) 32. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0255 503- 00036 *Drilled Caisson (36 Inch) 104. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0260 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 503-00048 *Drilled Caisson (48 Inch) 40. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0270 503-00054 *Drilled Caisson (54 Inch) 42. 000 0. 000
LF 0. 000 0. 00
530. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0275 506- 00212 Riprap (12 Inch) 66. 000 39. 000
CY 0. 000 0. 00
120. 00000 39. 000 4, 680. 00
0280 507- 00000 Concrete Slope and Ditch Paving 61. 000 0. 000
CY 0. 000 0. 00
320. 00000 0. 000 0. 00
0285 601- 01000 Concrete Cass B 33. 000 0. 000
CY 0. 000 0. 00
770. 00000 0. 000 0. 00
0290 602- 00000 *Rei nforcing Steel 1, 406. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0295 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0295 MATERI AL ALLOWANCE | nl et Har dware 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0300 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0305 604-00511 Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2.000 11, 400. 00
0310 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0310 MATERI AL ALLOWANCE | nl et Har dware 1. 000
EACH 0. 000 0. 00
1, 755. 00000 1. 000 1, 755. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

=

0315 MATERI AL ALLOMNCE | nl et Har dwar e 000
EACH 0. 000 0. 00

. 000 1,992. 00

[y

1, 992. 00000

=

0315 MATERI AL ALLOMANCE | nl et Har dwar e 000
EACH 0. 000 0.00

. 000 1,992. 00

[y

1, 992. 00000

=

0315 MATERI AL ALLOMANCE | nl et Har dwar e 000
EACH 0. 000 0. 00

. 000 1, 325. 00

[y

1, 325. 00000

0320 604-19205 Inlet Type R L 10 (5 Foot) 4.000 2.000
EACH 0. 000 0.00
5, 300. 00000 2.000 10, 600. 00

=

0320 MATERI AL ALLOMANCE | nl et Har dwar e 000
EACH 0. 000 0. 00

. 000 3, 668. 00

[y

3, 668. 00000

=

0320 MATERI AL ALLOMANCE | nl et Har dwar e 000
EACH 0. 000 0. 00

. 000 2,825.00

[y

2, 825. 00000

=

0325 604-19210 Inlet Type R L 10 (10 Foot) 2.000 000
EACH 0. 000 0. 00

. 000 5, 300. 00

[y

5, 300. 00000

0330 604- 25005 Vane Grate Inlet (5 Foot) 3. 000 0. 000
EACH 2.000 5, 600. 00
2, 800. 00000 2. 000 5, 600. 00

=

0330 MATERI AL ALLOMANCE | nl et Har dwar e 000
EACH -1. 000 -875.00

875. 00000 0. 000 0. 00

=

0330 MATERI AL ALLOMANCE | nl et Har dwar e 000
EACH -1. 000 -1,992. 00

1, 992. 00000 0. 000 0.00

0335 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00

2, 400. 00000 0. 000 0. 00



CONTI D: C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18367-BI D ESTI MATE RUN
PRQIECT: | MD252- 414 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADVWAY
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 1. 000
EACH 0. 000 0. 00
925. 00000 1. 000 925. 00
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 1. 000
EACH 0. 000 0. 00
925. 00000 1. 000 925. 00
0340 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 613. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0350 606-01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0355 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0.00
0360 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0365 607-11525 Fence (Plastic) 1, 378. 000 1, 378. 000
LF 0. 000 0. 00
4.00000 1, 378. 000 5,512. 00
0370 608- 00006 Concrete Sidewal k (6 Inch) 1, 162. 000 458. 000
Sy 0. 000 0. 00
46. 00000 458. 000 21, 068. 00
0375 608-00010 Concrete Curb Ranmp 226. 000 36. 000
Sy 0. 000 0. 00
130. 00000 36. 000 4, 680. 00
0380 609-21010 Curb and Qutter Type 2 (Section I-B) 2,288. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00



CONTI D C18367

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 18367- Bl D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0385 609-21020 Curb and Qutter Type 2 (Section I1-B) 2, 379. 000 762. 000
LF 124. 000 1, 860. 00
15. 00000 886. 000 13, 290. 00
0390 610-00024 Medi an Cover (4 Inch Patterned Concrete) 30, 322. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0395 612-00001  *Delineator (Type I) 94. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0400 612-00002  *Delineator (Type Il) 81. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0405 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0410 612-00070 *Reflector Strip (4 Inch) 2,248. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0415 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 160. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 600. 000 1, 437.000
LF 0. 000 0. 00
8. 00000 1, 437. 000 11, 496. 00
0425 613-01300 *3 Inch BElectrical Conduit (Plastic) 2, 095. 000 102. 000
LF 0. 000 0. 00
11. 00000 102. 000 1,122.00
0427 613-01400 4 In Elec Cond (P) 96. 000 96. 000
LF 0. 000 0. 00
17. 00000 96. 000 1, 632. 00
0429 613-00408 4 In El ec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0430 613-07000 *Pul | Box (Special) 43. 000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0435 613-07070 *EMS Bal | Marker 33. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0440 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
71, 400. 00000 0. 000 0. 00
0445 613-10015 *Breakaway Wring System 29. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0450 613-13000 *Lum naire (LED) (13,360 Lunens) 33. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0455 613- 16000 *Lumi nai re (Special) 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0460 613-16020 *Luminaire (Special) Induction (165 Watt) 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0465 613- 30005 *Light Standard and Luninaire (Pedestrian) 6. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0470 613-34350 *Light Standard Metal (35 Foot) 29. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0475 613-40010 *Light Standard Foundati on 29. 000 4. 000
EACH 0. 000 0. 00
970. 00000 4.000 3, 880. 00
0475 MATERI AL ALLOWANCE Anchor Bol ts 0. 000
EACH 24.000 12, 888. 00

537. 00000 24.000 12, 888. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0480 613-50105 *Lighting Control Center (Pedestal Only) 4.000 0. 000
EACH 0. 000 0.00
510. 00000 0. 000 0.00
0485 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0490 614-00011 *Sign Panel (dass I) 513. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0495 614-00012 *Sign Panel (dass I1) 218. 000 0. 000
SF 0. 000 0.00
19. 00000 0. 000 0. 00
0500 614-00013 *Sign Panel (Oass 1) 644. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0505 614-00615 *Steel Sign Post (W 6x15) 66. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 428. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0515 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 368. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0520 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 400. 00000 0. 000 0. 00
0530 614-41600 *Monot ube Overhead Sign Bridge (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
39, 000. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0535 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
43, 900. 00000 0. 000 0.00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0545 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0.00
710. 00000 0. 000 0. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0555 614- 72895 *Vehi cl e Detection System (Single Canera) 8. 000 0. 000
EACH 0. 000 0.00
6, 100. 00000 0. 000 0. 00
0560 614-75848 *Traffic Signal Controller and Cabinet (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0565 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
10, 900. 00000 0. 000 0. 00
0570 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0575 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00
0580 614-81230 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0585 614-81240 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
26, 400. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18367- Bl D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 8. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0590 MATERI AL ALLOMNCE Pedest al Pol e 0. 000
EACH 8. 000 4,920. 00
615. 00000 8. 000 4,920. 00
0595 621-00450 *Det our Pavenent 5, 798. 000 3, 214. 000
SY 0. 000 0. 00
47. 00000 3,214. 000 151, 058. 00
0600 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 1, 331. 000 594. 000
LF 24.000 1, 824.00
76. 00000 618. 000 46, 968. 00
0605 624- 30037 36 Inch Drainage Pipe (Oass 10) (Conplete In Place) 3.000 3. 000
LF 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0610 624- 30049 48 Inch Drainage Pipe (Oass 10) (Conplete In Place) 15. 000 15. 000
LF 0. 000 0. 00
290. 00000 15. 000 4, 350. 00
0615 625- 00000 *Construction Surveying 1. 000 0. 480
LS 0. 085 7,981.50
93, 900. 00000 0. 565 53, 053. 50
0620 625- 00001 *Construction Surveying (Hourly) 40. 000 22.000
HOUR 0. 000 0. 00
120. 00000 22.000 2, 640. 00
0625 626- 00000 *Mobi | i zat i on 1. 000 0. 452
LS 0. 000 0. 00
1, 150, 000. 00000 0. 452 519, 800. 00
0630 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0632 900-00014 Added Item (Lunp Sun)/ Public Information Services 0. 500 0. 400
(Speci al)
LS 0. 100 2,155. 00
21, 550. 00000 0. 500 10, 775. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0635 627-00005 *Epoxy Pavenent Mar ki ng 74.000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0640 627-00011 *Pavenent Marking Paint (Waterborne) 223. 000 55. 000
GAL 39. 000 1, 053. 00
27.00000 94. 000 2,538. 00
0641 900- 00021 *Added Item (Square Foot)/ Pavenent Marking Paint 168. 000 125. 000
(Wat er bour ne) (Wrd / Synbol) s 43. 000 270. 90
6. 30000 168. 000 1, 058. 40
0643 900- 00021 *Added Item (Square Foot)/ Pavenent Marking 1, 556. 000 956. 000
Pai nt (Wt er bour ne) ( X- Wl k- Stop Line)
SF 600. 000 2,520. 00
4. 20000 1, 556. 000 6, 535. 20
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 482. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0650 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 594. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0655 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 424. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0660 630-00000  *Fl aggi ng 9, 600. 000 837. 500
HOUR 108. 500 2,604.00
24.00000 946. 000 22,704.00
0665 630- 00007 *Traffic Control Inspection 145. 000 74.000
DAY 12. 000 924. 00
77.00000 86. 000 6, 622. 00
0670 630-00012 *Traffic Control Managenent 310. 000 78. 000
DAY 16. 000 9, 760. 00
610. 00000 94. 000 57, 340. 00
0675 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
610. 00000 2.000 1, 220. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0680 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 0. 000
EACH 8. 000 800. 00
100. 00000 8. 000 800. 00
0685 630- 80341 *Construction Traffic Sign (Panel Size A) 114. 000 20. 500
EACH 36. 500 1, 496. 50
41. 00000 57. 000 2,337.00
0690 630-80342 *Construction Traffic Sign (Panel Size B) 115. 000 40. 000
EACH 17.500 717.50
41. 00000 57. 500 2,357.50
0695 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 25. 000
EACH 0. 000 0. 00
41. 00000 25. 000 1, 025. 00
0700 630- 80344 *Construction Traffic Sign (Special) 86. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0705 630- 80355 *Portabl e Message Sign Panel 4.000 2. 000
EACH 0. 000 0. 00
8, 200. 00000 2.000 16, 400. 00
0710 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3. 000
Type
yPe) EACH 0. 500 500. 00
1, 000. 00000 3. 500 3, 500. 00
0715 630-80360 *Drum Channel i zi ng Devi ce 300. 000 128. 500
EACH 10. 000 200. 00
20. 00000 138. 500 2,770.00
0720 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0723 630-80367 *Port Traf Speed Monitor 4. 000 2.000
EACH 0. 000 0. 00
5, 750. 00000 2.000 11, 500. 00
0725 630-80370 Concrete Barrier (Tenporary) 7,774. 000 3, 030. 000
LF 0. 000 0. 00

23. 00000 3, 030. 000 69, 690. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0730 630-80380 *Traffic Cone 250. 000 100. 000
EACH 25. 000 150. 00
6. 00000 125. 000 750. 00
0735 630-85011 *| npact Attenuator (Tenporary) 958. 000 395. 000
DAY 84. 000 1, 260. 00
15. 00000 479. 000 7,185. 00
0740 630-85041 *Mobi | e Attenuator 200. 000 26. 000
DAY 13. 000 2, 600. 00
200. 00000 39. 000 7, 800. 00
0745 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 800
LS 0. 200 16, 320. 00
81, 600. 00000 1. 000 81, 600. 00
0750 700- 70010 F/A Mnor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70012 F/ A Asphal t Pavenent Incentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 -7,939.470
F A -622. 810 -622.81
1. 00000 -8,562. 280 -8,562. 28
0770 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 -5, 032. 350
F A -682.120 -682.12
1. 00000 -5,714. 470 -5,714. 47
0780 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 13. 000
HOUR 0. 000 0. 00
1. 00000 13. 000 13. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0785 700- 70034 F/ A Dewat ering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70035 F/ A Furnish and Install Electrical Services 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70036 Forced Accounts Wilities 20, 591. 620 16, 737. 680
FA 3, 853. 940 3,853.94
1. 00000 20, 591. 620 20, 591. 62
0800 700-70310 F/ A Landscapi ng 5, 000. 000 854. 770
F A 0. 000 0. 00
1. 00000 854. 770 854. 77
0805 700- 70380 F/ A Erosion Control 75, 000. 000 39, 418. 150
FA 18, 583. 020 18, 583. 02
1. 00000 58, 001. 170 58, 001. 17
0810 700- 70589 F/ A Environnental Health & Safety Management 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 7,747,288.62 % 137,849.69% 1,905, 178. 59
CAT NOO300 0300 Structure 1-17-QA

0820 202- 00004 *Renoval of Steel Hor Pipe Piling 164. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
0825 202- 00026 Renoval of Slope and Ditch Paving 514. 000 278. 000
Sy 0. 000 0. 00
7.00000 278. 000 1, 946. 00
0830 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
120, 200. 00000 0. 000 0. 00
0835 202-05008 Sawi ng Concrete (8 Inch) 234.000 0. 000
LF 0. 000 0. 00

42. 00000 0. 000 0.00



CONTI D: C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO. 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 Structure 1-17-QA
0840 202-05019 *Sawi ng Concrete (Special) 234.000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0845 206- 00000 Structure Excavation 24.000 0. 000
Cy 0. 000 0. 00
7.50000 0. 000 0. 00
0850 206- 00200 Structure Backfill (dass 2) 18. 000 0. 000
Cy 0. 000 0. 00
40. 00000 0. 000 0. 00
0855 206- 01750 *Shori ng 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0860 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0865 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0870 403-34861 *Hot M x Asphalt (Gading SX) (100) (PG 70-28) 135. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0875 502- 00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0880 502- 02000 *Dynam ¢ Load Testing 1. 000 0. 500
LS 0. 000 0. 00
7, 500. 00000 0.500 3, 750. 00
0885 502-11274 Steel Piling (HP 12x74) 1,177.000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0890 503-00048 *Drilled Caisson (48 Inch) 130. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 0300 Structure 1-17-QA
0895 514-00201 Pedestrian Railing (Steel)(Special) 631. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 856. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0905 515-00400 *Concrete Seal er 413. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0910 518- 00000 Bri dge Conpression Joint Seal er 52. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0915 601- 03040 *Concrete Class D (Bridge) 776. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
0915 MATERI AL ALLOMNCE Conc, CL D 194. 100
CY 0. 000 0. 00
200. 00000 194. 100 38, 820. 00
0920 601-40300 *Structural Concrete Coating 1, 563. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0925 601- 40400 *Structural Concrete Stain 125. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 136, 350. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0935 606- 10700 *Bridge Rail Type 7 619. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0940 613-01100 *1 Inch Electrical Conduit (Plastic) 267. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Structure 1-17-QA

0945 618- 10060 *Precast Concrete U G rder (Us0) (Pre-Tensioned) 651. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0. 00
0945 MATERI AL ALLOMANCE Prestress G rder 551. 250
LF 0. 000 0. 00
334. 77000 551. 250 184, 541. 96
0945 MATERI AL ALLOMNCE Prestress G rder 110. 250
LF 0. 000 0. 00
334. 77000 110. 250 36, 908. 39
CAT 0300 CURRENT AMI  $ 1,639,473.00$% 0.00% 280, 966. 35

CAT NOO301 0301 Structure 1-17-QB

0950 202- 00026 Renoval of Slope and Ditch Paving 466. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0955 206- 00000 Structure Excavation 19. 000 0. 000
CcY 0. 000 0. 00
7.50000 0. 000 0. 00
0960 206- 00200 Structure Backfill (dass 2) 14. 000 0. 000
CcY 0. 000 0.00
40. 00000 0. 000 0. 00
0965 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0970 206-01782 *Shoring (Area 2) 1. 000 0. 540
LS 0. 180 2,700. 00
15, 000. 00000 0.720 10, 800. 00
0975 403-34861  *Hot M x Asphalt (Grading SX) (100) (PG 70-28) 187. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0980 502-00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00

130. 00000 18. 000 2,340. 00
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PON: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

0985 502-11274 Steel Piling (HP 12x74) 1, 139. 000 1, 131. 000
LF 0. 000 0. 00
60. 00000 1, 131. 000 67, 860. 00
0990 503-00048 *Drilled Caisson (48 Inch) 124. 000 124. 000
LF 0. 000 0. 00
440. 00000 124. 000 54, 560. 00
0995 514-00201 Pedestrian Railing (Steel)(Special) 633. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1000 515-00120 *Wat er proof i ng (Menbr ane) 1, 185. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1005 518- 00000 Bri dge Conpression Joint Seal er 25. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
1010 601-03040 *Concrete O ass D (Bridge) 613. 000 118. 800
CY 0. 000 0. 00
720. 00000 118. 800 85, 536. 00
1010 MATERI AL ALLOMNCE Conc, CL D 11. 610
CY 0. 000 0. 00
200. 00000 11. 610 2,322.00
1010 MATERI AL ALLOMNCE Conc, CL D 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
1015 601-40300 *Structural Concrete Coating 1, 535. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1020 601- 40400 *Structural Concrete Stain 123. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 126, 150. 000 22,383. 000
LB 0. 000 0. 00

0. 90000 22,383. 000 20, 144.70
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PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0006 09: 56: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 Structure 1-17-QB
1030 606-10700 *Bridge Rail Type 7 616. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
1035 613-01100 *1 Inch BElectrical Conduit (Plastic) 267. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
1040 618-10060 *Precast Concrete U G rder (Us0) (Pre-Tensioned) 651. 000 0. 000
LF 651. 000 318, 990. 00
490. 00000 651. 000 318, 990. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 551. 250
LF -551. 250 -184,541. 96
334. 77000 0. 000 0. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 110. 250
LF -110. 250 - 36, 908. 39
334. 77000 0. 000 0. 00
1045 630- 80370 Concrete Barrier (Tenporary) 233. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,351,652.50$% 100, 239.65 % 612, 552. 70
CAT NO0302 0302 Structure Walls
1050 206- 00000 Structure Excavation 8, 995. 000 3, 000. 000
cY 1, 498. 000 11, 235. 00
7.50000 4, 498. 000 33, 735. 00
1055 206- 00100 Structure Backfill (dass 1) 8, 245. 000 1, 871. 000
cY 587. 000 23, 480. 00
40. 00000 2,458. 000 98, 320. 00
1060 206- 00200 Structure Backfill (dass 2) 140. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1065 206- 00360 Mechani cal Rei nforcenent of Soil 8, 245. 000 1,871. 000
cY 587. 000 8, 805. 00
15. 00000 2,458. 000 36, 870. 00
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PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 0302 Structure Valls

1065 MATERI AL ALLOMNCE Rei nf or cenent Geot ex 6, 374. 000
CY -587. 000 -704. 40
1. 20000 5, 787. 000 6, 944. 40
1070 420- 00000 Ceonenbr ane 2, 300. 000 0. 000
5% 675. 000 9, 450. 00
14. 00000 675. 000 9, 450. 00
1075 504- 05000 Wre Mesh Facing 11, 000. 000 3,072. 000
SF 623. 000 9, 345. 00
15. 00000 3, 695. 000 55, 425. 00
1075 MATERI AL ALLOMANCE No Test Required 7,773.000
SF -623. 000 -5,220. 74
8. 38000 7,150. 000 59, 917. 00
1080 601-03050 Concrete Cass D (Vall) 923. 000 80. 400
cY 4. 000 3, 360. 00
840. 00000 84. 400 70, 896. 00
1082 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete Cass D 0. 000 -739. 200
wal |
( ) DOL 0. 000 0. 00
1. 00000 -739. 200 -739. 20
1085 601- 40300 *Structural Concrete Coating 687. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1090 601- 40400 *Structural Concrete Stain 1, 496. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1095 602- 00020 *Rei nforcing Steel (Epoxy Coated) 87, 490. 000 13, 528. 000
LB 1, 269. 000 1, 142.10
0. 90000 14, 797. 000 13, 317.30
1100 605- 00060 6 Inch Perforated Pipe Underdrain 500. 000 0. 000
LF 250. 000 7,500. 00
30. 00000 250. 000 7,500. 00
1105 605-84000 Subsurface Drain Qutlet 170. 000 0. 000
LF 0. 000 0. 00

35. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO. 0006 09: 56: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 0302 Structure Walls
1110 606- 10700 *Bridge Rail Type 7 270. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0.00
1115 613-01100 *1 Inch BElectrical Conduit (Plastic) 270. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
CAT 0302 CURRENT AMI $ 1,635,135.50 % 68,391.96$ 391, 635.50
CAT NO0400 0400 Construction Engineering Bid Itens
1120 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
102, 200. 00000 1. 000 102, 200. 00
1125 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 800. 00000 1. 000 26, 800. 00
1130 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
CAT 0400 CURRENT AMI  $ 132, 800. 00 $ 0.00$ 132, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 12,506, 349. 62 $

306,481.30% 3,323,133.14



